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PI PHMC Modification Description 
 
RL-0011 
(Rev. 1) Modification A270 NM Stabilization and Disposition – PFP 
 
RL-0012 
(Rev. 1) Modification A270 SNF Stabilization and Disposition – KBC 
 
RL-0013 
(Rev. 1) Modification A270 Solid Waste Stabilization and Disposition 
 
RL-0030 
(Rev. 1) Modification M277 Soil and Water Remediation – GWVZ Nuclear 
 Facility 
 
RL-0040 Modification A255 Nuclear Facility D&D – Remainder of Hanford 
 
RL-0042 
(Rev. 1) Modification A270 Nuclear Facility FFTF 
 
RL-Composite 
(Rev. 2) Modification M258 Composite Performance 
 
FHI-Cost 
Underrun 
Funded Modification M252(1) Cost Underrun Funded Performance Incentive 
 
 
 
Interpretive Letters: 
 
(1)Letter, K. A. Klein to R. G. Gallagher, “Contract No. DE-AC06-96RL13200 -- Request for 

Equitable Adjustment on Underrun Funded Performance Objective 12, RL-040-Complete 
212-N Nuclear Facility Hazard Reduction and Downgrade”, 07-AMCP-0134, dated April 
4, 2007. 
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 The following  letter extends the date for specific fee incentives beyond the 9/30/06 completion 
date of the former PI’s. 
 
Letter,  K. A. Klein to R. G. Gallagher, “Contract No. DE-AC06-96RL13200 -- Request for 

Approval of Proposed Revision to Contract Deliverables and RL-30 Performance 
Incentive Objective for Installation of a Sequestration Barrier at 100-NR-2”, 07-PRO-
0175, dated March 2, 2007. 












